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FOR RELIEF OF THE 480 NUMBERING PLAN AREA

The North American Numbering Plan Administrator ("NANPA"), as the neutral

third-party Numbering Plan Area ("NPA") relief planner for Arizona and on behalf of

the Arizona telecommunications industry ("Industry"),1 hereby requests that the

Arizona Corporation Commission ("Commission")2 approve the Industry's c0nsensus3

decision to recommend to the Commission an NPA boundary elimination overlay as the

plan for relief of the 480 NPA. The recommended boundary elimination overlay

removes the boundaries between the 480, 602 and 623 NPAs creating one NPA overlay

area thereby reunifying the entire Phoenix rate center area and saving the assignment of

two new NPAs.

The Industry is composed of current and prospective telecommunications carriers operating in, or
considering operations within, the 480, 602 and 623 NPAs.

2 The Federal Communications Commission ("FCC") delegated authority to the states to review and approve
NPA relief plans. See 47C.F.R.§52.19.
3 Consensus as used in this document means: Consensus is established when substantial agreement has
been reached among those participating in the issue at hand. Substantial agreement means more than a
simple majority, but not necessarily unanimous agreement. (ATIS Operating Procedures, Section 7.1,
Version 5.5, August 23,2018) See Exhibit B, page 4.

1
ACC Docket Control Received 6/8/2021 10:27 AM
ACC Docket Control Docketed 6/8/2021 11 :06 AM



The 480 NPA, including part of the City of Phoenix, is projected to exhaust its

supply of Central Office Codes (often referred to as "CO" or codes) by the first

quarter of 2024 and is in need of relief. This means that absent NPA relief, the supply

of CO Codes in the 480 NPA is projected to run out during the projected exhaust

quarter. In accordance with Industry guidelines, only an overlay will meet the

requirements for relief for the 480 NPA because it is scheduled to transition to

mandatory 1o-digit local dialing due to the national implementation of the 988

abbreviated code to reach the National Suicide Prevention Lifeline.4 The 602 and 623

NPAs are not included in the transition to 10-digit local dialing as a result of the 988

project. The Industry recommends the implementation of a boundary elimination

overlay which would return the City of Phoenix to one rate center by removing the

current boundaries between the 480, 602 and 623 NPAs and combining the geographic

areas of the NPAs into one overlay area. The Industry will implement the boundary

elimination overlay pursuant to a 13-month implementation schedule which will begin

after mandatory 10-digit local dialing has been implemented in the 480 NPA.5

Adhering to the Industry agreed-upon implementation schedule will allow the

boundary elimination overlay to be implemented six-months prior to the projected

exhaust of the 480 NPA, while allowing the Industry to complete the 10-digit local

dialing implementation for the 988 project first.

4 See NANPA Planning Letter 556 published on the NANPA website at
https://www.nationalnanpa.com/pdf/PL 956.pdf.
The implementation plan for implementation of the 988 abbreviated dialing code for the National

Suicide Prevention Lifeline educates customers to expect that mandatory 10-digit dialing will begin on
October 24, 2021. Service providers will then have between October 24, 2021 and July 15, 2022 to
remove 7-digit dialing in the 480 NPA from their networks. See the 988 milestones posted on the
NANPA website at
https: //wvvw.nationalnanpa.com/transition to 10 digit dialing for 988/index.l1tml.
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The Industry respectfully requests that the Commission expeditiously approve the

Industry's plan to implement the boundary elimination overlay plan as set forth herein.

Background:The Phoenix rate center was split in 1999 from the 602 NPA into

three NPAs creating the 480 and 623 NPAs. The 480 NPA serves the southeastern area

of Arizona including but not limited to the state capital of Phoenix, Chandler, Gilbert,

Mesa, Tempe, Scottsdale, and Sun Lakes in the counties of Maricopa and Pinal. The 480

NPA is bordered on the north by the 623 and 928 NPAs, to the east by the 520 and 928

NPAs, to the south by the 520 NPA and to the west by the 602, 623 and 928 NPAs.

As required by the FCC, NANPA collects area code and CO code assignments and

utilization data, develops projected demand for numbering resources and publishes the

projected exhaust of each area code twice a year. In April 2021, NANPA published its

semi-annual Numbering Resource Utilization/Forecast (NRUF) and NPA Exhaust

Analysis ("April 2021 NRUF Report") which indicated that the 480 NPA will exhaust

during the first quarter of 2024.6 Because the 480 NPA is within 36-months of

projected exhaust, NANPA convened an Industry relief meeting? via web conference on

April 28, 2021.8

April 2021 NRUF and NPA Exhaust Analysis ("April 2021 NRUF Report"). The April 2021 Report can be
accessed on the NANPA website at llttps:/ /www.nationalnanpa.com/ .
'To plan for the introduction of new area codes, NANPA and the Industry utilize the NPA Code Relief
Planning and Notification Guidelines (ATIS-o3ooo61, 2021-04 ("NPA Relief Planning Guidelines"). The
NPA Relief Planning Guidelines assist NANPA, Industry, and regulatory authorities within a particular
geographic NPA in the planning an execution of relief efforts. The NPA Relief Planning Guidelines can be
accessed on the ATIS website located at
https://access.atis.org/apps/group public/documents.php?view= . NANPA is responsible for initiating
area code relief in sufficient time to prevent the exhaust of numbering resources before relief is
implemented, typically 36-months prior to exhaust. NPA Relief Planning Guidelines at §5.o.
BA copy of the April 28, 2021 meeting minutes is attached as Exhibit A Exhibit A also includes the
Industry's proposed customer education plan and technical milestones.
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Prior to the meeting, NANPA distributed an Initial Planning Document ("IPD") to

the Industry.9 The IPD contained descriptions, maps, general facts and assumptions,

and the projected life of two area code relief alternatives. The first, referred to as

Alternative #1 in the IPD, is an all-services distributed overlay with a projected life of 35

years. An all-services overlay is a form of NPA relief wherein a new NPA is assigned to

the same geographic area occupied by the exhausting NPA. Alternative #2 in the IPD is

a boundary elimination overlay of the 480, 602 and 623 NPAs with a projected life of 26

years. A boundary elimination overlay is a form of NPA relief in which the boundary

between easting non-exhausting NPAs and the exhausting NPA is eliminated such that

all of the NPA codes serve the same geographic area, forming an overlay over each

other. CO codes from the non-exhausting NPAs would be assignable in the exhausting

NPA, and any remaining CO codes from the exhausting NPA would be assignable in the

non- exhausting NPAs after the overlay is implemented. In both the all-services overlay

and the boundary elimination overlays, ten-digit dialing would be required within and

between the affected area codes .

The meeting attendees discussed the relief alternatives and reached consensus to

recommend Alternative #2, the boundary elimination overlay, to the Commission as the

method of relief for the 480 NPA1o The Industry preferred the boundary elimination

overlay because it makes Phoenix one rate center again, will make dialing 10-digits for

local calls consistent throughout the state," does not have a significant difference in

projected life from the all-services overlay for just the 480 NPA, is a more efficient use

9A copy of the Initial Planning Document ("IPD") is attached as Exhibit B.

10 See Exhibit A.
"The 520 and 928 NPAs are also scheduled to transition to 10-digit dialing due to the 988 project.
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of existing numbering resources, and saves the assignment of two new NPA codes, one

new NPA code for the 480 and another for the relief of the 602 NPA which is projected

to exhaust in second quarter 2026.

Description of the Recommended Overlay Option: In Alternative #2, the

boundaries between the existing 480, 602 and 623 NPA codes would be eliminated and

the 480, 602 and 623 NPAs would be assigned to the same geographic areas occupied by

the existing and recognizable three NPAs, 480, 602 and 623. The customers in those

NPAs would retain their current telephone numbers. However, consistent with FCC

regulations, 10-digit-dialing for all calls by all customers within and between the 480,

602 and 623 NPAs would be required.12 While implementation of the overlay requires

mandatory 10-digit dialing for local calls, the 480 NPA will transition to 10-digit local

dialing along with the 520 and 928 NPAS, because of the implementation of the 988

abbreviated code for the National Suicide Prevention Lifeline. This would leave the 602

and 623 NPAs as the only NPAs in Arizona without mandatory 10-digit dialing for local

calls. In addition, because the current projected exhaust date for the 602 NPA requires

relief planning to begin a mere two years after the exhaust of the 480 and an overlay

would be the only option for relief of the one-rate center 602 NPA,13 the 623 NPA would

remain as the only NPA without 10-digit local dialing in the state.

The boundary elimination overlay will bring the Phoenix rate center back together so

that CO Codes in the 480, 602 and 623 NPAs will be assigned upon request in the any

part of the Phoenix rate center upon the effective date of the boundary elimination

overlay. Currently, the 602 NPA, which consists of one rate center, Phoenix, is projected

12 47 C.F.R. § 52.19(c)(3)(ii).
13 NPA Relief Planning Guidelines at §5.6.2.
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to exhaust in second quarter 2026. The 623 NPA, which also consists of one rate center,

Phoenix, is forecasted to exhaust in the fourth quarter 2069. Eliminating the boundaries

between the 480, 602 and 623 NPAs would result in the three-NPA overlay complex

with a projected life of 26 years .

The Industry recommends that local calls within and between NPAs be dialed using

10 digits, toll calls within and between NPAs be dialed using 1+1o digits, and operator

assisted calls be dialed using o+1o digits. The recommended dialing plan is set forth in

the following table and is consistent with the dialing plan that will be implemented in

the 480, 520 and 928 NPAs due to the 988 project:

Dialing Plan for the All-Services Overlay

Type of Call
Local Call

Dialing Plan
10digits (NPA-NXX-XXXX) *

1+1o digits (1+NPA-NEO(-XXXX)
o+1o digits (0+NPA-NXX-XXXX)

Cal] Terminating in
Home NPA (HNPA) or
Foreign NPA (FNPA)
(including Extended
Area Service (EAS)
calls)

Toll Call HNPAor FNPA
Operator Services HNPAor FNPA

Credit card, collect, third party
*1+1o digit permissible at each service provider's discretion

Industry participants reached consensus to recommend to the Commission a 13-

month schedule for implementing the boundary elimination overlay. The

recommended schedule, provided below, includes time intervals for each

implementation phase but does not include specific dates. The Industry respectfully

requests that the Commission allow the Industry to select the specific implementation

dates after a Commission order is issued that do not interfere with certain dates such

as holidays, high traffic days, network freeze periods, or dates that conflict with other

overlay implementations occurring across the country. Moreover, an expeditious

approval of the instant Application and adhering to the proposed implementation
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schedule will avoid the denial or delay of service to telecommunications providers'

customers due to the unavailability of CO codes. The Industry-agreed upon

implementation schedule is set forth in the table below. It should be noted that there is

a permissive 1o-digit local dialing period of six months for the 602 and 623 NPAs to

permit customers in those NPAs to become accustomed to the change in dialing

pattern.

Implementation Schedule for the Boundary Elimination Overlay

EVENT TIMEFRAME
6 months

Is

6 months

Customer Education and Network Preparation
Period Be ins
Permissive 10-digit Dialing and Customer Education
Period (Calls within existing 602 and 623 NPAs can be
dialed using 7 or 1o-digits13) Mandatory 10-digit dialing
begins at the end of the Permissive Dialing Period.

1 month (After Mandatory
Dialing Begins)

Effective Date of the New 480/602/623 NPA
Boundary Elimination Overlay;
Earliest date that 480, 602 or 623 NPA central office
codes can become effective anywhere throughout the
combined 480/602/623 NPA overlay area.

13 monthsTotal Implementation Interval

Conclusion:The Industry requests that the Application be granted

expeditiously. To the extent there is opposition, the Industry requests that the

Commission forego in-person meetings and hearings in favor of written comments and

"The 48o NPA will already have 10-digit local dialing as a result of the 988 project.
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reply comments. Once the Commission has granted this Application, the Industry will

implement a boundary elimination overlay over the 480, 602 and 623 NPA areas in

accordance with the implementation schedule set forth above. As such, the Industry

respectfully requests that the Commission expeditiously approve the Industry's plan to

implement the boundary elimination overlay plan no later than January 14, 2022, unless

there is a change in the exhaust projection that brings in the exhaust date sooner.

Respectfully submitted,

7444844
eeler MilleraKg;

Kimberly

Counsel for
North American Numbering Plan
Administrator
2411 Dulles Corner Park, Suite
25oHerndon, VA 20171
844-Hi-Kimberly or 844-445-4623
kmiller@somos.com

Heidi Wayman
NANPA
2411 Dulles Corner Park, Suite 250
Herndon, VA 20171
571-363-3824
hwayman@nanpa.com

June 8, 2021
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[NAN PA]
nun Atvln Umama pln ANmlnluuw

May 25, 2021

To: All 480, 602, 623 NPA Code Holders and Interested Industry Members (Arizona)

Subject: Final Minutes of the Initial Relief Planning Meeting for the 480 NPA

Attached are the final minutes from the April 28, 2021, Arizona 480 NPA Initial Relief
Planning meeting. These meeting minutes became final on May 19, 2021, and include edits
received by the Industry.

If you have any questions, please give me a call at (571) 363-3824 or via email at
hwayman@nanpa.com.

Sincerely,

Heidi A. Wayman
Manager, Data Management
NANPA

CC: Matt Connolly - ACC
Pamela Genung - ACC
Barbara Keene - ACC
Maureen Scott - ACC
Ranelle Paladino - ACC



ARIZONA 480 NPA
INITIAL RELIEF PLANNING MEETING

VIA WEB CONFERENCE
FINAL MINUTES

April 28, 2021

WELCOME, INTRODUCTIONS & AGENDA REVIEW
Heidi Wayman, Manager, Data Management-NANPA, welcomed the participants and
reviewed the objective of the meeting. A list of attendees can be found in Attachment #1 .
Heidi then reviewed the agenda and NANPA's role and responsibilities.

NANPA'S ROLE AND RESPONSIBILITIES

.

.

.

•

Heidi reviewed NANPA's role and responsibilities for today's meeting as follows:
NANPA starts the relief planning process 36 months prior to exhaust of the
Numbering Plan Area (NPA). In this case, the October 2020 projected exhaust for
the 480 NPA was first quarter of 2024 (lQ2024).
Distribute the relief planning meeting notice at least four weeks prior to the initial
relief planning meeting which was completed on March 30, 2021 .
Then, the main objective is achieved by reaching consensus on the relief alternative
to be included in the petition for relief to be tiled with the Arizona Corporation
Commission (ACC).
Additional items to be included in the filing with the ACC could be the dialing plan,
implementation intervals and compliance with any state specific requirements.
Customer and technical milestones will also be discussed for inclusion in the
meeting minutes which will be attached as an exhibit to the petition tiled with the
ACC.
Then NANPA is charged with the responsibility of filing a relief petition, on behalf
of the industry, with the regulatory authority. Once the industry comes to consensus
on what should be included in the filing, NANPA will file the legal document within
six weeks of this meeting per the INC guidelines or as decided by the industry or as
required by the state statute.

REVIEW CONSENSUS PROCESS AND NPA RELIEF PLANNING GUIDELINES
Heidi stated that the ATIS (Alliance for Telecommunications Industry Solutions) approved
industry consensus process would be followed. She reviewed the consensus process and
explained how consensus is determined. In addition, she stated that the minutes would be
comprised of consensus agreements, and that issues not captured by consensus could be
expressed in the form of a Statement for the Record, which could be conveyed at any point
during the meeting.

An overlay is the only option for relief of the 480 NPA, per Section 5.6.3 of the Industry
Numbering Conlmittee's NPA Code Relief Planning and Notifications Guidelines (ATIS-
0300061, "the Guidelines") which states:
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Where NPA reliefs required./"Or a single NPA area that is scheduled to transition
to 10-digif dialing or has already transitioned to I0-digit dialing, then the Initial
Planning Document, relief planning meeting, and industry consensus to
recommend an overlay is not required.

Background information on the 988 project was presented from Planning Letter 556 (8
) which is available on the NANPA website. The aforementioned Guidelines were

updated in response to the adoption of FCC Order 20-100 approving the designation of988
as the 3-digit abbreviated dialing code for the National Suicide Prevention Lifeline. PL-
556 states:

On July I6, 2020, the FCC adopted an Order (FCC20-100) approving the
designation 0f988 as the 3-digit abbreviated dialing code for the national suicide
prevention and mental health crisis hotline, requiring all telecommunications
carriers, interconnected Voice over Internet Protocol (VoIP) providers, and one-
way VoIP providers (covered providers) to make any network changes necessary
to ensure that users can dial 988 to reach the existing National Suicide Prevention
Li/eline: 1-800-273-8255 I1-800-273 (TALK) by Julv 16, 2022.1 The Order
requires covered providers to implement mandatory I0-digit dialing in NPAs that
use both 7-digif dialing and 988 as an NJIQC

The 480 NPA is one of the NPAs transitioning to 10-digit dialing to ensure users can dial
988 and reach the National Suicide Prevention Lifeline.

Heidi also reviewed the implementation schedule to transition to 10-digit dialing as
outlined in PL-556.

TIMEACTION DATE
April 24, 2021

12:01 am local time

Start of permissive 10-digit
dialing ("permissive 10-

digit dialing effective
date")

(This is the date
communicated to
customers as the

"permissive dialing date"
and starts the 6-month

period where customers
start practicing dialing 10
digits and reprogram CPE
as needed, this is typically

a 6-month period in an
overlay implementation)

October 24, 202.1

12:01 am local time

End of permissive dialing
and start of mandatory 10-
digit dialing ("mandatory
10-digit dialing effective

date")

(This is the date
communicated to
customers as the

"mandatory dialing date"
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and starts the 8.5-month
period where carriers can
start enforcing mandatory
10- digit dialing through

their can'ier-specific rolling
cut schedule. This is not a

flash cut.)

July 15, 2022

12:01 am local time
End of mandatory 10-digit

enforcement
implementation

(This is the deadline by
which carriers must have

completed their rolling cuts
to enforce mandatory 10-

digit dialing)

Heidi referred the participants to the relief planning meeting aids included in the relief plan
meeting notice: Excerpts from the INC NPA Code Relief Planning Guidelines, and the
Customer and Technical Milestones. These meeting aids will assist the participants in their
decision making and the Guidelines can be downloaded from the ATIS web site at:
(www.atis.org).

REVIEW RELIEF PLAN FOR THE 480 NPA
Heidi reviewed the relief plan meeting notice.

RELIEF PLANNING BACKGROUND AND ASSUMPTIONS:
The 480 NPA was introduced in 1999 when it was part of a double split from the 602
NPA creating both the 480 and 623 NPAs which split the Phoenix rate center among all
three NPAs.

The 480 has only one rate center: Phoenix. It serves counties of Maricopa and Pinal. The
480 serves cities including but not limited to Chandler, Gilbert, Mesa, Phoenix (the state
capital), Tempe, Scottsdale and Sun Lakes. The 480 is bordered on the north by the 623
and 928 NPAs, to the east by the 520 and 928 NPAs, to the south by the 520 NPA and to
the west the by the 602, 623 and 928 NPAs.

NPA STATUS
Exhaust Forecast: The April 2021 Number Resource Utilization Forecast ("NRUF") and
NPA Exhaust Analysis projects the exhaust of the 480 NPA during the first quarter of 2024
(1Q2024). The 602 NPA is forecast to exhaust in the second quarter of2026 (2Q2026) and
the 623 NPA is projected to exhaust in the fourth quarter of 2069 (4Q2069).

As of April 27, 2021, the 480 NPA has 718 codes assigned, 60 codes available for
assignment, and 22 Un-Assignable codes. There are 42 total service providers: 40 CO code
holders and 2 OCNs that only have thousands-blocks.
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The 602 NPA has 703 codes assigned, 74 codes available for assignment, and 23 Un-
Assignable codes There are 39 total service providers.

The 623 NPA has 278 codes assigned, 499 codes available for assignment, and 23 Un-
Assignable codes There are 32 total service providers: 27 CO code holders and 5 OCNs
that only have thousands-blocks. (See Attachment #2)

NUMBER POOLING INFORMATION
Cecilia McCabe, NANPA - NPA Relief Planner, reported that in the 480 NPA, pooling
commenced on March 14, 2002, and pooling is mandatory in the one rate center, Phoenix.
In the period of April l, 2020 to April 27, 2021, 283 blocks have been assigned in the 480
NPA, and as of April 27, 2021, there is l block available for assignment to service
providers. Pooling has assigned 26 codes in the same period, 23 for pool replenishment, 0
for dedicated customers and 3 for LRNs. The forecasted need for the next twelve months
is 7 codes for pool replenishment and dedicated customers.

In the 602 NPA pooling commenced on February 14, 2002, and pooling is mandatory in
the one rate center, Phoenix. In the period of April 1, 2020 to April 27, 2021, 216 blocks
have been assigned in the 602 NPA, and as of April 27, 2021, there is 1 block available for
assignment to service providers. Pooling has assigned 21 codes in the same period, all 21
for pool replenishment. The forecasted need for the next twelve months is 7 codes for pool
replenishment and dedicated customers.

In the 623 NPA pooling commenced on December 18, 2002, and pooling is mandatory in
the one rate center, Phoenix. In the period of April l, 2020 to April 27, 2021, 147 blocks
have been assigned in the 623 NPA, and as ofApri127, 2021, there are 10 blocks available
for assignment to service providers. Pooling has assigned 16 codes in the same period, 15
for pool replenishment, 0 for dedicated customers and 1 for an LRN. The forecasted need
for the next twelve months is 16 codes for pool replenishment and dedicated customers.
(See Attachment #3 )

Heidi also reviewed:

Map of all Arizona NPAs
NPA 480 Rate Center Map
NPA 602 Rate Center Map
NPA 623 Rate Center Map
Rate Center Table for 480, 602, and 623 NPAs
480 NPA Code Holder Table
602 NPA Code Holder Table
623 NPA Code Holder Table
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PROPOSED RELIEF ALTERNATIVES

A new NPA code would be assigned to the same geographic area occupied by the existing
480 NPA. Customers would retain their current telephone numbers, ten-digit local dialing
by all customers within and between NPAs in the affected area is required when an overlay
is implemented, and is required per FCC 20-100 in the 480 NPA regardless. Codes in the
overlay NPA will be assigned upon request with the effective date of the new area code. At
exhaust of the 480 NPA, all future code assignments will be made in the overlay area code.
The projected life would be:

Total CO Codes = 737
Total Rate Centers = 1
Area Code Life in Years = 35 years

The boundary between the existing 480, 602 and 623 NPA codes would be eliminated and
the 480, 602 and 623 NPAs would be assigned to the same geographic areas occupied by
the existing 480, 602 and 623 NPAs. The 480 NPA, 602 NPA and 623 NPA customers
would retain their current telephone numbers, however, ten-digit dialing for all calls by all
customers within and between the 480, 602 and 623 NPAs affected area would be required
(ten-digit dialing is required per FCC 20- 100 in the 480 NPA regardless). Available central
office codes in the 602 and 623 NPAs will be assigned upon request in the 480 area with
the effective date of the new area code boundary and available 480NPA central office codes
could be assigned upon request in the 602 and 623 NPA area. All future NXX code
assignments will be made from the existing code supply of central office codes in the 480,
602 and 623 NPAs. The 602 NPA has one rate center (PHOENIX), and the projected
exhaust is ZQ2026. The 623 NPA has one rate center (PHOENIX), and the projected
exhaust is 4Q2069. Eliminating the boundary between the 480, 602 and the 623 NPAs
would have a combined life of 26 years and would save the assignment of two new NPAs.!

£l8!LN.lIA
Total CO Codes = 737
Total Rate Centers = l

§23..0.EA
Total CO Codes = 299
Total Rate Centers = l

QQLNBA
Total CO Codes = 724
Total Rate Centers = l

Combined Area Code Life in Years = 26 years

GEOGRAPHIC SPLIT ALTERNATIVE

Per Section 5.6.3 of the NPA Code Relief Planning & Notification Guidelines
(ATIS- 030006 l) an overlay is the only relief option of the 480 NPA.

1 One NPA code is saved by not having to add a new area code for the relief of the 480 NPA and the
second NPA is saved by not having to add a new area code for the future relief needed for the 602 NPA
which would begin relief planning in two years.
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Where NPA reliefs required./Or a .single NPA area that is scheduled to transition
to 10-digit dialing or has already transitioned to 10-digit dialing, then the Initial
Planning Document, relief planning meeting, ana' industry consensus to
recommend an overlay is not required.

There was discussion on the relief alternative to be recommended to the ACC and the
industry went through a list of pros and cons of the relief alternatives. A proposal was made,
and consensus was reached among the industry members to recommend Altemative #2, the
Boundary Elimination Overlay. The boundary elimination overlay will be included as the
industry's choice of relief in the petition filed with the ACC. The boundary elimination
overlay was the industry's recommended form of relief due to the pros listed:

Boundary Elimination Overlay Pros and Cons:
Pros:

I_

5

6
I

1 Eliminates the need to open a new NPA for the 480 NPA and
opening an additional NPA for the 602 NPA which would
begin relief planning in 2 years.

2 Does not require customers to change their area code.
3 It makes the 3-way split of the Phoenix rate center one rate

center a an.
4 Creates a consistent I0-digit dialing plan across the entire state

of Arizona. The boundary elimination will require 10- digit
dialing for 602 and 623 NPAs. The FCC requirement for 10-
digit dialing for the 988 3-digit code requires the 480,
520 and 928 NPAs to transition to 10-digit dialing.
It is a more efficient use of resources.
Allows the industry to address relief of the 602 NPA since
relief tannin will need to be in in two ears.oQ»

Boundary Elimination Overlay Pros and Cons:
Cons:

1 Boundary elimination alternatives generally have a shorter
projected life than the all-services overlay because no new
NPA is added. However, in this case, it is only a difference
of nine (9) years.

2 Impacts a larger quantity of customers than the all-services
overla over onl 480 NPA.

3 Requires customers in the 602 and 623 NPAs to dial 10-digits
where otherwise, based on current exhaust projections, they
wouldn't be subjected to NPA Relief and potentially 10-digit
dialing, for another 5 years for the 602 NPA and 48 years for
the 623 NPA.

A recommendation was made, and consensus was reached to include the following dialing
plan as the dialing plan that will be applied to all three NPAs: 480, 602 and 623 with the
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implementation of the boundary elimination overlay. This dialing plan maintains a
consistent dialing plan throughout the state of Arizona.

TYPE OF CALL CALL TERMINATING IN DIALING PLAN
Local Call 10-digits

(NPA-NXX-XXXX)*
Home NPA (HNPA) or
Foreign NPA (FNPA)
(including Extended Area
Service (EAS) calls)
HNPA or FNPAToll Call

HNPA or FNPA

l+l0 digits
(l+NPA-NXX-XXXX)

Operator Services 0+10 digits
Credit card. collect. third party

* 1+10 digit permissible at each service provider's discretion. (Industry Best Practice)

A recommendation was made, and consensus was reached to include a 13-month
implementation interval for the boundary elimination overlay of the 480, 602 and 623
NPAs.

EVENT TIMEFRAME
6 months
6 months

1 month after
Mandatory Dialing
begins

13 months

Network Preparation Period
Permissive I0-Digit Dialing and Customer Education Period
(Calls within existing 602 and 623 NPAs can be dialed using 7 or
10 digits) Mandatory 10-Digit dialing begins at the end of the
Permissive Dialing Period
Effective Date of the New 480/602/623 NPA Overlay;
Earliest date that 480, 602 or 623 NPA central office codes can
become effective anywhere throughout the combined
480/602/623 NPA overla area
Total Implementation Interval

CUSTOMER EDUCATION PLAN
There was discussion regarding including additional items in the minutes and consensus
was reached to include the following customer and technical milestones for
implementation of a boundary elimination overlay.

Customer Milestones:

Responsibility
All Cancers1 Issue first customer notification

(e.g., bill messages, bill inserts,
direct mail, text messaging, email)

2 Issue initial press release
a

3

State Commission and All
Carriers O tonal to carriers
Industry committee co-chairsSend Special letters to PSAPs and

Directo Publishers
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4 All Caniers(optional)

5 All Carriers

6 Directory Publishers

Update social media with
information regarding boundary
elimination overlay
Update websites with information
regarding boundary elimination
overla
Develop language for use in
Directories to alert the consumers of
10-digit dialing and the new area
Code overlay boundaries.

All Carriers
I|

After Permissive 7 and 10-Digit
Dialin Be ins

All Carriers7

Co-chairs8

Issue second customer notification
(e.g., bill messages, bill inserts,
direct mail, text messaging, email)
Send Special letters to Alarm and
Safety, Directory, Pay Telephone &
PSAPs.

9 All Carriers (optional)

All Carriers

Update social media with
information regarding boundary
elimination overlay

10 Update websites with information
regarding boundary elimination
overlay

II Issue second (Mandatory) press
release

State Commission and All
Carriers (optional to carriers)

Technical Milestones:

1
Responsibility

All Ca1Tiers

2 Co-chairs
_ •_Q

All Carriers3
l_

Co-Chairs

All Carriers
All Carriers

4
5

LERG updates in BIRRDS or via
AOCN. (i.e., routing changes,
rehomes, change from 7 to 10
terminating digits at end office and at
access tandem, etc.
Ensure Highway boxes are

ro crammed with 10-di it dialin .
Network ready for Permissive
Dial in
Create Permissive Dialing Industry
Contact List
Permissive Dialing Begins
Establish NPA Specific type of Trunks

8



All Carriers

All Carriers

8 All Carriers

9 All Carriers

6 Completion of 10-digit signaling
transition between carriers' networks

7 Require email from service providers
when the 10-digit signaling transition
between carriers' networks has been
completed.
Update on all speed calling, call
forwarding numbers and voicemail
options in embedded database to
reflect 10-digit dialing
Recorded announcements in Place
and Tested

10 Confirm new ESN/NPD has been
established

|
1 1 Ensure SRDB table has NPAs built

in

O

Determine if required (Industry will
determine if this milestone will

be re uired.
Determine if required (Industry
will determine if this milestone

will be
re uired.

911 Providers

All Carriers

PSAPs
911 Providers and Carriers

91 1 Providers

PSAPs

12 Notify PSAPs, PSALI customers and
County Coordinators (1st and 2nd
Notification)

13 Review and Submit CLEC Trunk
Order Requests to local provider if
needed

14 Update PSAP equipment
15 Trunk Orders Complete
16 Build E91 I Network/Tandem

Translations
17 Verify if all PSAP work has been

completed

The above are the typical milestones neeessaryfor implementation ofa boundary
elimination overlay;however, these may need to be modified during the actual
implementation.

STATEMENT FOR THE RECORD
There were no statements for the record.

NANPA FILING INDUSTRY EFFORTS WITH COMMISSION
Consensus was reached that NANPA will file the application for relief with the Arizona
Corporation Commission informing them of the outcome of this relief planning meeting.
The INC guidelines require the application to be filed with the regulator within 6-weeks
(June 9, 2021) of the initial relief planning meeting unless otherwise decided by the

9



industry.

REVIEW OF DRAFT MEETING MINUTES
Heidi reviewed the following timeline outlining items to be completed.

AZ 480 NPA Relief Planning Meeting & Draft Petition Schedule
April 28 - Initial Relief Planning Meeting
May 12 - Drain meeting minutes posted
May 19 - Draft petition sent via NNS to industry participants
May 26 - Meeting to review draw petition
June 9 - Petition filed with ACC

Consensus was reached that the draft minutes resulting from this meeting will be distributed
to the industry no later than May 12, 2021. Any changes or corrections are to be submitted
to Heidi via hwayrnan@nanpa.com by May 19, 2021 when the minutes will become final.

Adjourned
# # #

These minutes became final on May 19, 2021, including edits received from the Industry.
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Attachment #1

ARIZONA 480 NPA
Initial Relief Planning Meeting via Web Conference

Meeting Attendees
April 28, 2021

COMPANY
Allstream

Altice USA
Arizona Corporation Commission
Arizona Corporation Commission
Arizona Corporation Commission
Arizona Corporation Commission

AT&T
Boost Mobile

Cox Communications
Inteliquent
NANPA
NANPA
NANPA

T-Mobile
T-Mobile
T-Mobile
T-Mobile

Table Top Telephone
Telnyx
Verizon
Verizon

Verizon/XO Communications
Verizon Wireless

Vonage

NAME
Jeanne Bell

Deborah Anstead
Matt Connolly
Pamela Genung
Barbara Keene

Ranelle Paladino
Sharon Poer

Jeffrey Herman
Sandra Jones
Paul Belote

Cecilia McCabe
Heidi Wayman
Linda Hymans

Karen Riepenkroger
Shaunna Forshee

Esperanza Creighton
Kyeva Babbitt
Steve Nicholls

Fernando de Moura
Chanda Brown
Laura Dalton

Kelly Faul
Dana Crandall
Michael Ortega



Attachment #2Arizona Code Summary
NXX Summary Data as of 4/27/2021

NPA QMM
703718 278

22
60

23

74
23

499

Assigned NXXs
Protected NXXs
Reserved NXXs

Unavailable NXXs
Available NXXs

800 800

12

6
10

13

18

5

7
17
4*

Total 800

Code Assignment Historv
2016 17

2017 16

2018 19

2019 21
2020 27

2021 7*

Based on April 2021 NRUF

480 NPA projected exhaust lQ2024

602 NPA projected exhaust 2Q2026

623 NPA projected exhaust 4Q2069

*As of April 27, 2021

Note: Unavailable indicates codes that are unavailable for assignment. These
codes include, but are not limited to, test and special use codes (e.g., 958, 959,
555, time), N11 and other unique codes (e.g., 976, 950) and codes
with special dialing arrangements (e.g., 7-digit dialing across
NPA boundary).

2 - -2 - -- a - 9 - 9 -
1 - -I I !
_ _ __ - - _ _ _ -_ _ _ _ _ _M - -- -M - -_ _ __ _ _I M - _ __ _ _ _ _ _ __ - i -_ _ - -

-_ _ _ _ _ _ _- - - --_ - - _ _ -_ - - _ _ _ -_ _ _ _ _ _ _-- - !__- - -_ _ _-_ _ _ _ _ _ _



Attachment #3

POOLINGSTA T15T1C5
Provided By: Cecilia McCabe

ST/NPA: IAZ 480
4/28/21
3/14/02 AZ 602 \Z 623

2/14/02 12/18/02
MEETING DATE:
POOL START DATE (PSD)
RATE CENTERS

1
# Total

# Mandatory
# Mandatory-Single Service Providers (M*)

# Optional
# Excluded

BLOCKS ASSIGNED
147216283# Total

(For time period 4/01/20 - 4/27/2 I)

BLOCKS AVAILABLE
#Total

(As of preparation date: 4/27/2I)

CODES ASSIGNED
26
23

2]
21

16

15

3

# Total

#for Pool Replenishment

#for Dedicated Customers
#for LRNs

4/27/21)(For time period 4/01/20

CODES FORECASTED

16
7

7

# Total

#for Pool Replenishment and Dedicated Customers
#for LRNs

(For the next twelve months as of 4/27/21)

_ Q
- - -- _ - _ -- I "
- Q - H - HU K - - " _
- - Q
Z _ _-_ _ _
Z - -

M l- - _
_ _ _

n
_ - _
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[NAN PA]
Nor to Amellcln Numbing pl.n Ad mlnlnlutor

March 30, 202 l

To: All 480, 602 and 623 NPA Code Holders and Interested Industry Members (Arizona)

Subject: Arizona 480 NPA Initial Planning Document

The North American Numbering Plan Administrator (NANPA) is responsible for initiating area
code relief (in accordance with the NPA Code Relief Planning and Notification Guidelines,
ATIS-030006l) in areas within the United States in sufficient time to prevent exhaust of
numbering resources before relief is implemented, typically thirty-six months prior to exhaust.
As of October 2020, the 480 NPA in Arizona is projected to exhaust during the first quarter of
2024, and relief planning is to begin in the first quarter of 2021 .

The NPA Code Relief Planning and Notification Guidelines state if a single NPA is scheduled of
has already transitioned to 10-digit dialing, an overlay is the only option and the Initial Planning
Document (IPD) is not required. However, NANPA has determined more than one overlay
alternative is a viable relief option for the 480 NPA.

Accordingly, on April 28, 2021, NANPA will convene an industry NPA relief planning meeting
to develop a recommended relief plan for the 480 NPA. The objective of this meeting is to secure
consensus among members of the Arizona Telecommunications Industry on a single plan of
relief for the 480 NPA. The resulting relief plan will be filed with the Arizona Corporation
Commission for their consideration. The Industry recognized consensus process developed by
the Alliance for Telecommunications Industry Solutions (ATIS) will be applied in the decision-
making efforts.

Also attached to this notice is the meeting agenda, consensus process, the Arizona 480 NPA
NXX Summary and Pooling Statistics reports, relief planning meeting aids, Service Provider CO
Code assignments by OCN, customer and technical milestones and associated maps. Due to the
fact there are relief alternatives outlined that include NPAs 602 and 623, the Pooling Statistics
and NXX Summaries are included for these additional NPAs.

Because the impacts ofNPA relief are so significant, NANPA strongly encourages your
participation on April 28, 2021. Past experience demonstrates that this could be the only
meeting of the industry before a decision is reached on a recommended relief plan that will be
submitted to the Arizona Corporation Commission for approval. The details of the relief
planning meeting conference call are as follows:

Date: Wednesday, April 28, 2021
Time: 10 am PT; II am MT; 12 pm CT; 1 pm ET



Join Zoom Meeting
https://somos.zoom.us/j/98517197021 ?pwd=M1dvQzlOcF.ltajU5cGdKRHViYTd3UT09&from=
addon

Meeting ID: 985 1719 702 I
Password: 480503

One tap mobile
8884754499,,98517197021# US Toll-free
8778535257,,98517197021# US Toll-free

Dial by your location
888 475 4499 US Toll-free
877 853 5257 US Toll-free
855 703 8985 Canada Toll-free
Meeting ID: 985 1719 7021

Please feel free to distribute this notice to others in the industry that you feel should attend this
important NPA relief planning meeting. If you receive this notice from someone else and would
like to receive additional information in the future about the 480 NPA, you are encouraged to
sign up to NANPA's NANP Administration System (NAS) NANP Notification System (NNS)
by going to www.nanpa.com, then selecting NAS Login and then selecting New Registration and
following the sign-up process .

If you have any questions, please give me a call at (571) 363-3824 or via email at
hwayman@somos.com.

S incerely .

Heidi A. Wayman
Manager, Data Management
NANPA

cc: Matt Connolly - ACC Staff



ARIZONA 480 NPA
INITIAL RELIEF PLANNING MEETING

VIA WEB MEETING

April 28, 2021
10 AM PT, II AM MT, 12 PM CT, 1 PM ET

AGENDA

Welcome, Introductions, Consensus Definition / Statements for the record

NANPA's Role and Responsibilities

Review of 480 NPA Background and History

Review 480, 602 and 623 NPA Status

Review Initial Planning Document and Proposed Alternatives

Consensus on Relief Alternative

Consensus on Implementation Intervals

Consensus on Customer Education & Technical Milestones

Consensus on Approval & Filing

Statements for the Record

Set Date to Approve Minutes

Open Discussions

Adjourn



INDUSTRY CONSENSUS PROCESS

VERSION 5.5Auous r/23/2018 ATIS OPERATING PROCEDURES

7

7.1

RESOLUTION PROCESS

Consensus

Consensus is the method used by the ATIS Forums to reach resolution of Issues, unless
specifically otherwise provided for in these Operating Procedures or in Appendix A. Consensus
is established when substantial agreement has been reached among those participating in the
Issue at hand. Substantial agreement means more than a simple majority, but not necessarily
unanimous agreement.

Consensus requires that all views and objections be considered, and that a concerted effort be
made toward their resolution. Observers shall have the opportunity to express their views and to
influence the opinions of Voting Members. However, the opinions of Observers are not
considered by the leadership in determining whether consensus has been achieved. Under some
circumstances, consensus is achieved when the minority no longer wishes to articulate its
objection. In other cases, the opinions of the minority should be recorded with the report of the
substantial agreement, or consensus, of the majority.

When there are questions or disputes regarding consensus, leaders Of participants should ask an
objecting participant(s) to state the rationale for the objection and provide an opportunity for full
discussion aimed at achieving full understanding and consideration of the objection.

A participant's silence is perceived as agreement by the Forum and its leadership. If participants
do not agree, they should be encouraged to speak up and voice their opinion. A participant may
appeal the resolution of an Issue in the manner provided for in Section 13.

7



NPA Code Relief Planning & Notification Guidelines ATIS-0300061
October 23, 2020

1.0 Purpose

The purpose of this document is to provide guidelines for NPA code relief planning activities.
This includes the relief planning process, industry notification process and rAN PA's
responsibilities to Affected Parties and applicable regulatory authorities within the North
American Numbering Plan area. lt also provides relief planning principles, administrative
responsibilities and industry notification requirements. The steps of the NPA code relief planning
process are listed and the alternative methods of providing relief and their various attributes are
described.

2.0 Assumptions and Constraints

The development of these guidelines includes the following assumptions and constraints:

2.1 These guidelines were developed by the INC to apply to geographic NPA relief planning.

2.2 Section 14 has been added to incorporate rAN PA's responsibility for Toll Free Service relief
planning.

2.3 Relief activities will be undertaken to provide relief to an exhausting NPA. For the purpose of
NPA relief planning, it is assumed that the capacity of an NPA is 792 CO codes (NXXs).
However, in overlay NPA situations, the CO code exhaust capacity will be the number of NPA
codes assigned to that geographic area times 792. lt may not be possible to assign all 792 NXXs
as CO codes for a variety of reasons.

2.4 The relief plan chosen will seek to minimize end user confusion while balancing multiple
objectives including cost effectiveness, minimum customer impact, and long-lasting relief.

2.5 For each relief activity proposed in the plan, it is recommended that customers who undergo
number changes shall not be required to change again for a period of 8-10 years. However, the
ultimate decision as to which geographic area is assigned a new NPA in an NPA split is usually
in the hands of local regulatory authorities instead of the industry. In addition, an extended
permissive dialing period for certain specific NXX codes, e.g., wireless or NXX codes containing
numbers utilized by alarm companies, especially where local number portability (LNP) and/or
thousands-block number pooling have been implemented, shall be avoided.

2.6 The ATIS consensus process will be employed in selecting an industry relief recommendation.

2.7 NANPA will moderate industry relief planning meetings and is required to do so in a fair and
impartial manner, ensuring that all participants have any opportunity to express their opinions.

2.8 These relief planning guidelines were developed without making any assumption as to who will fill
the role of CO Code Administrator or NANP Administrator.
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NPA Code Relief Planning & Notification Guidelines ATIS-0300061
October 23, 2020

2.9 CO codes and NPA codes are public resources and administrative assignment of these codes
does not imply ownership of the resource by the entity performing the administrative function, nor
does it imply ownership by the entity to which the resource is assigned.

2.10 The appropriate regulatory authority (e.g., state or country) has the ultimate authority to approve
or reject a relief plan.

2.11 In the United States, geographic NPA code boundaries typically do not extend across state lines.
Geographic NPA boundaries must follow rate center boundaries.

2.12 Once there is an approved relief plan, all code holders, block holders, and the Pooling
Administrator (PA) in the exhausting NPA shall take the appropriate steps to facilitate the
implementation of the plan .

2.13 These guidelines and all related documents and guidelines referenced herein will be made
available to all Affected Parties by the NANPA upon request.

2.14 Service Providers (SPs) and numbering resource administrators are responsible for managing
numbering resources in accordance with these guidelines and the orders of applicable regulatory
authorities. Both SPs and numbering resource administrators are subject to audits. Further
information may be found in FCC 00-104 1162, FCC 00-429 1181-99, and 47 CFR §52.15(k).

3.0 NPA Relief Planning Principles

The following principles should be followed during NPA Code Relief Planning:

3.1 NANPA should facilitate the selection of an NPA code relief alternative based upon industry
consensus and the NPA Code Relief Planning Process as outlined in Section 5 below.

3.2 NANPA should establish communication with all Affected Parties, industry members and
appropriate regulatory bodies immediately after the need for NPA code relief has been determined.

3.3 Every SP should provide NANPA a contact for notification of NPA relief planning activities.
These contacts shall maintain an active NANP Administration System (NAS) log-in and
password to ensure notification of, and full participation in, any NPA relief planning activities in
which they are assigned numbering resources in the affected NPA(s). A Service Provider
Consultant (SPC) participating in an NPA relief planning activity on behalf of a particular SP shall
identify the SP it is representing for the purposes of determining consensus.

4.0 CO Code Administrator's and Pooling Administrator's Responsibilities for Code
Relief Planning

1 ATIS-0300119, Thousands-Block (NPA-NXX-X) & Central Office Code (NPA-NXX) Administration Guidelines (TBCOCAG) ;
ATIS-0300046, Recommended Notification Procedures to industry for Changes in Access Network Architecture.
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NPA Code Relief Planning & Notification Guidelines ATIS-0300061
October 23, 2020

4.6 Where necessary, NANPA presents the industry-consensus recommended NPA relief plan to
appropriate regulatory authority(ies).

4.7 NANPA and the industry jointly identify dialing plan issues within local jurisdictions at the relief
planning meeting.

4.8 NANPA provides assistance to users of numbering resources and suggests alternatives, when
possible, that will optimize numbering resource utilization.

4.9 Prepares and issues information related to reports for special information requests and
scheduled periodic reports that relate to utilization of numbering resources.

5.0 NPA Relief Planning Process

The NRUF and other available resources are used to identify projected NPA exhaust. NANPA
shall prepare relief options for each NPA projected to exhaust within thirty-six months.

Considerations in the NPA Relief Planning Process include:

a) The relief options shall cover a period of at least five years beyond the predicted date of
exhaust, and shall cover more than one relief activity, if necessary, during the time frame.

b) The relief plan may need to be changed over time to reflect changes that take place such
as demand for NXX codes or other factors (e.g., local competition, LNP, implementation
of number pooling, etc.) The semi-annual NRUF analysis shall be used as one of the tools
in updating the options.

c) Affected Parties are invited to provide input into development of the plan. The appropriate
regulatory authority shall be made aware of the plan and approve the plan, if necessary.

d) The choice of relief methods (e.g., split, overlay, boundary realignment) shall be specified
in the plan, along with boundaries if a split is chosen. The options under consideration
should include the choice of relief method, boundary information, the estimated relief
period and other assumptions such as projected code assignment rates, etc. The lives of
relief alternatives are based on the projected rate of assignment of codes as described in
Section 5.1, and these alternatives' lives commence at the point in time of projected
exhaust of the NPA. See Appendix D for a summary of the relief model.

e) For each relief activity proposed in the plan, it is recommended that customers who
undergo number changes shall not be required to change again for a period of 8-10
years.

f) The use of protected codes (NXXs) is an assignment practice whereby a central office
code assigned in one NPA is not available for assignment in an adjacent NPA in order to
permit 7 digit dialing across the NPA boundary (where 10-digit dialing would otherwise be
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NPA Code Relief Planning & Notification Guidelines ATIS-0300061
October 23, 2020

required). The use of protected codes (NXXs), which permits 7-digit dialing across NPA
boundaries, should be eliminated as part of the NPA code relief planning process unless
the appropriate regulatory authority directs otherwise.2

g) The use of protected routes, which also permits 7-digit dialing across NPA boundaries,
shall continue unless otherwise directed by the appropriate regulatory authority.3 Where it
is suspected that protected routes and 7-digit dialing cross-boundary exists, NANPA shall
continue the code assignment practices that permit the continued protection of these
routes until such time as these routes are eliminated by the service provider(s) or the
appropriate regulatory authority. Any changes in rate centers or NXXs that would increase
or decrease protected routes shall be reported to NANPA by the service provider initiating
the change. The notification shall include the tariff, the rate centers and NXX codes
involved and the direction of the 7-digit local calling. This notification is important since
such changes may have code consumption implications on multiple NPAs. lt should be
understood that continuing this practice can result in a less efficient use of resources and
shorten the forecasted lives of the NPA currently under relief planning as well as the
adjacent NPAs, i.e. two-way 7-digit dialing across NPAs might involve several rate centers
and many NXX codes in multiple NPAs. Additionally, the relief planning model used by
NANPA cannot take into account the protected routes when projecting the lives of new
NPA relief alternatives because the model assumptions are based on the premise that all
NXXs available for assignment can be assigned to all rate centers. A high number of
protected routes may impact the availability of NXX codes in specific rate centers (usually
high-demand rate centers), which directly impacts the exhaust timeframe of an area code.
As a result, NPA relief planning may start prematurely or may not permit for the standard
intervals for relief implementation .

In the long term, the plan shall result in the most effective use possible of all codes serving
a given area. Ideally, all of the codes in a given area shall exhaust about the same time in
the case of splits. In practice, this may not be possible, but severe imbalances, for
example, a difference in NPA lifetimes of more than 10 years, shall be avoided.

5.1 Determine the Expected NPA Exhaust Period - Through the use of historical growth data as well
as expected changes (e.g., pooling) to NXX demands in the future, NANPA should project to the
best of its ability the expected quarter of exhaust of the NPA. Every practical source of data,
including the NRUF survey results should be used as an aid in this projection. Projection results
should be reported to the industry as soon as the NRUF or other analysis results are available.
Once the earliest likely exhaust date is determined, NANPA should suggest a mandatory dialing
date six months prior to the exhaust date if the recommended relief is an overlay. If the
recommended relief is a geographic split, the end of the recorded announcement period should
be at least six months prior to the earliest likely exhaust date.

2 Per letter dated 10-29-97 from NANC Chairman to INC Moderator.
3 In the case of an NPA overlay, cross NPA boundary calls originating from the overlay must be dialed on a 10-digit basis.
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. The NPA relief planning process shall begin immediately if NANPA finds it necessary to
declare an NPA to be in Jeopardy before relief planning for that NPA has begun. NANPA
will distribute the Initial Planning Document to the industry within four weeks of the
declaration of jeopardy and will hold an industry NPA Relief Planning meeting no more
than eight weeks after the Jeopardy announcement.

. lt should be noted that an exhaust date based on a controlled allocation (rationing) is not
reflective of the true need for relief.

• In cases where the NPA is in jeopardy and CO codes are rationed, two exhaust dates will
be reported: (1) the exhaust date at jeopardy declaration, and (2) the exhaust date with
controlled allocation.

5.2 Identify the Alternative Relief Methods Available - Within the affected NPA, the NANPA should
next identify possible NPA relief alternatives and methods from among those identified in Section
6.

5.3 Define the Attributes of Each Alternative or Method - For each of the alternative relief methods
identified in 5.2, NANPA should, with assistance from the industry participants, quantify impacts
to subscribers, networks and service providers and industry concerns using Appendix B. Specific
calculations such as the relative lengths of the relief periods, and local dialing plans using 7-
digits or 10-digits should be made at this point. Examples of attributes are shown in Appendix E.

5.4 Notify Industry of Pending NPA Exhaust and Results of Initial Relief Planning - The next step in
the NPA Relief Planning Process is to incorporate the results of the steps outlined in 5.1 through
5.3 into an Initial Planning Document (IPD) for distribution to the Industry in the affected NPA.
The IPD should be attached to a notification to Industry members of future meeting schedules to
be held for the purpose of discussing the alternative relief methods, with the objective of
reaching consensus on the method to be adopted. The IPD should be provided at least four
weeks prior to the first industry meeting to allow individual industry members to fully analyze the
alternatives and identify impacts to their respective subscribers and networks. Industry members
also should investigate any technical and operational impacts, such as required switch
replacements and support system modifications.

5.5 Conduct Industry Meetings/Conference Calls with the Goal of Reaching Industry Consensus on
a Relief Plan - Meetings and/or conference calls should be held with all interested members of
the industry within the affected NPA. Although most of these meetings are held via conference
call, a face-to-face meeting may be scheduled if necessary. If a face-to-face meeting notice is
issued, NANPA will state that an SP requesting a conference bridge must notify the meeting host
to make arrangements (e.g., equipment, bridge number, cost of call). In order to keep the face-
to-face meeting manageable, participants on the bridge shall not be accorded special
considerations. NANPA shall moderate these meetings or conference calls and be fully prepared

4 Caveat: those on the bridge may NOT ask for comments to be repeated or for additional explanations to be given because
they cannot see what's happening in the room. The use of a bridge must not slow down the meeting.
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. Meeting minutes shall be produced and distributed by NANPA within 10 days of the
conference call.

5.6 Notify Appropriate Regulatory Authority - When consensus is reached within the industry or
when NANPA determines additional meetings would not achieve consensus, NANPA should
submit to the appropriate regulatory authority the results of the industry effort, if required. In its
submission NANPA should also furnish all relevant background information including any
statements for the record submitted in real time by industry participants (unless otherwise
agreed), meeting minutes, mailing lists, etc. In the case where consensus could not be reached,
brief position papers could be included.

5.6.1 Where NPA relief is required for an existing overlay complex, then the Initial Planning Document,
relief planning meeting, and industry consensus to recommend an overlay is not required.
NANPA shall draft a relief plan petition requesting approval of the overlay and recommending an
implementation schedule including a timeframe for network preparation and customer education,
with the new NPA effective at the end of the implementation schedule. There is no need for a
permissive dialing period because local 10-digit dialing will already be in place. The draft petition
shall include the state's existing overlay dialing plan.

NANPA shall notify all Affected Parties at least three (3) weeks in advance of a conference call
scheduled to review and approve the draft petition. During the conference call, the timeframes
for the implementation schedule will be determined. The recommended relief should be in place
six months prior to the forecasted exhaust (see Section 7.2). As usual, meeting minutes shall
be produced and distributed by NANPA within 10 days of the conference call.

NANPA shall submit the petition to the appropriate regulatory agency requesting approval of the
overlay, and after regulatory approval has been received, NANPA shall proceed with the
implementation process, as reflected in Sections 5.7 - 5.12.

5.6.2 Where NPA relief is required for a single NPA area and NANPA has determined that only an
overlay alternative will meet the guidelines, or the NPA is scheduled to transition to 10-digit
dialing or has already transitioned to 10-digit dialings, then the Initial Planning Document, relief
planning meeting, and industry consensus to recommend an overlay is not required.

NANPA shall draft a relief plan petition requesting approval of the overlay and recommending an
implementation schedule including network preparation, customer education, and a permissive
dialing period.

NANPA shall notify all Affected Parties at least two months in advance of a conference call
scheduled to review and approve the draft petition. In the notification, NANPA will include data
(e.g., an NPA with a high concentration of assigned NXXs in one or only a few rate centers)
supporting the recommendation that the overlay is the only relief method in compliance with the
criteria listed in Section 5.0. The two month timeframe notification may be necessary to allow
individual industry members to fully analyze impacts to their respective subscribers and networks

5 For example, FCC 20-100, 1[53.
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in determining the timeframes needed for implementation. Industry members may also need this
time to investigate any technical and operations impacts, such as required switch replacements
and support system modifications to take into consideration when determining the
implementation schedule.

During the conference call, the timeframes for the implementation schedule will be determined to
finalize the relief petition. The draft petition will include a recommendation for 10-digit dialing for
local@ and toll to home NPA (HNPA) and 1+10-digit dialing to local and toll foreign NPA (FNPA),
or the state's existing overlay dialing plan. The recommended mandatory dialing date should be
six months prior to the forecasted exhaust (see Section 5.1 ). As usual, meeting minutes shall be
produced and distributed by NANPA within 10 days of the conference call.

NANPA shall submit the petition to the appropriate regulatory agency requesting approval of the
overlay, and after regulatory approval has been received, NANPA shall proceed with the
implementation process, as reflected in Sections 5.7 - 5.12.

5.7 Approval by Appropriate Regulatory Authority - When the regulator issues an order for NPA
relief, NANPA shall confirm the approved plan meets the criteria for assignment as set forth in
this document. If the approved plan meets the criteria, NANPA will assign a new NPA within one
week of receipt of the approved plan. If the approved plan does not meet the criteria for
assignment, NANPA will suspend the assignment pending FCC direction.

5.8 Public Statements/Press Releases - Public statements released prior to the first industry NPA
relief planning meeting should, to the extent available, contain:

factual information about the impending exhaust of the NPA
and that questions concerning the relief effort may be directed to the NANPA

During the relief planning process, public statements are not encouraged. However, some
regulators may require input from the public to the planning process. If questions are directed to
the NANPA, or if reaction to a press article is warranted, responses should, to the extent
possible, be limited to factual information (as opposed to opinion or preference) concerning relief
options being considered and to agreements reached by the industry that are in the public
record.

Within two weeks of the NPA assignment NANPA will issue a press release informing the public
of this action. NANPA need not issue that press release if the regulatory authority wishes to do
so instead. Information that may be incorporated with this notification includes a map indicating
NPA boundaries and dialing procedures.

5.9 Industry NPA Relief Implementation Meeting - NANPA will host and facilitate an Industry NPA
Relief Implementation meeting via conference call following the final acceptance of a relief plan.
(NANPA, on its own initiative or using input from Service Providers, has the option to convene a

6 As an industry Best Practice, service providers are encouraged to also provide permissive 1+ 10 digit local dialing at their
discretion.
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face-to-face meeting if the chosen plan presents unusual implementation factors.) The meeting
shall occur no more than 45 days following the assignment of a new NPA. The agenda for the
industry implementation meeting should include relevant dates, milestones, customer education,
press releases, provision of test numbers, Planning Letter content and subsequent industry
communication regarding implementation issues.

5.10 Planning Letter - NANPA shall post a Planning Letter to its website informing the public and the
industry of pending NPA relief no more than three weeks after the initial implementation meeting.
If regulatory approval of the implementation plan with interval dates is required, the Planning
Letter will be published within 10 business days of regulatory approval. If an additional
implementation meeting is required, the Planning Letter will be published within 3 weeks of the
additional implementation meeting.

This Planning Letter should include a full disclosure of the associated testing period, permissive
dialing period, affected NXXs, rate centers, records conversion dates and the beginning date for
mandatory dialing of the new NPA (See time line Appendix C). Also included should be a test
number for routing verification, the date it will become available and the disconnect date. Other
information that may be incorporated with this notification includes a map indicating NPA
boundaries, dialing procedures and a NANPA contact name and telephone number. Service
providers that are code and/or block holders within the affected NPA should provide to the
NANPA their company's NPA Relief Project Coordinator's contact information for inclusion in the
company contact section of the Planning Letter.

LERG"" Routing Guide Notice - The NXXs impacted by NPA relief should be published in the
iconectiv® LERG Routing Guide at least six months in advance.

Change Notice - NANPA shall post a planning letter with as much detail as possible to notify the
public and the industry of any changes to a relief order previously issued by a regulatory
authority addressing NPA Relief Planning. NANPA will post a planning letter with as much detail
as possible within ten (10) business days of the final written order. If the regulatory authority
suspends or rescinds implementation of a planned NPA, the NANPA will include in the Planning
Letter a notice that rescinds the implementation information associated with the previously
approved NPA relief plan because this information may change when the regulatory authority
lifts the suspension. If the subsequent regulatory order requires NANPA to meet with the
Industry to obtain details to be included in the Planning Letter, then only the notice of the
industry meeting must be distributed within ten (10) business days of the regulatory order and
the Planning Letter posted to the NANPA website according to the above paragraphs in this
section.

NANPA will update the "Relief Status" of the NPA relief project on the NPA Relief Activity Status
Report on the NANPA website from Active to Suspended, Rescinded, etc. based on the
terminology used in the regulatory authority order. A brief synopsis from the Planning Letter will
be included in the notes section of the NPA Relief Activity Status Report concerning the revised
"Relief Status" of the NPA relief project.
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Appendix B

Issues To Be Considered During NPA Relief Planning

Following are a list of issues to be considered in weighing the advantages of the relief
alternatives.

Subscribers

quantity of subscribers who will have to undergo number changes
impact on customer premise equipment (CPE), e.g., reprogramming of wireless devices,
automatic dialers, alarm systems, PBXs, etc.
public reaction to and political involvement in boundary decisions
impact on market identity/recognition, geographic identity, public familiarity
public costs such as reprinting of stationery, business cards, advertising, and CPE and
other database reprogramming.

Network and Service Providers

.
•
.
•
•
.
•
.
•
.
•
.
•
.
.
.

hardware and software upgrades to switching systems
modification to or replacement of some operations support systems
modification to operator services switches and/or systems
directory assistance impacts
911 system impacts
directory changes
public notification/education requirements
changes to existing network routing and translations
impact of permissive dialing period
length of planning period
impact on dialing plan
experience with relief method/implementation procedure
interaction with appropriate regulatory bodies
tariff impacts
internal networks
LNP compliance impacts

Industry Concerns

length of relief period
NPA code utilization
Number Pooling impact on length of relief period (where applicable)



Relief Planning Meeting Aid

Here is u compilation of industry-developed Pros and Cons fo assist the particqnants in
evaluating the attributes of the reliefalfernatives being considered.

Overlay Pros and Cons:
Overla Pros:

I¢
2

I l• I_ _

l
3
4
5

I_c I •_
6

Q

7

_

8

9

p

•»

I IlQ

l»

I

I

1 All existing customers would retain the 480 area code
and would not have to Chan e their tele hone numbers.
Does not discriminate against customers on different sides of a
bounds line as does a eo re hic S lit.
Easier education recess.
Less customer confusion and easier education recess.
Less financial impact to business customers because there is no
need to Chan e si na e, advertising and stationer .
Less financial impact on business customers because there is
[10 need to change Signage, advertising and stationery unless
the currentl on show 7-di it numbers.
Residential customers do not have to update personal printed
material such as checks and websites, etc. unless they currently
show 7-di bit numbers.
Customers do not have to update personal printed material
such as checks and websites, etc.
Provides the most efficient distribution of numbering resources
by allowing assignments to follow demand not withstanding
forecasts for rowth.

10 No need for synchronization of old and new NPAs in NPAC
databases.

II Minimizes call routine issues, es eciall with outed numbers.
12 Easier for service providers to implement from a translations,

billin and service order s stem ers ective.
13 Minimal data entries handled in national databases such as

BIRRDSTM, LERGTM and the Termination Point Master Table.
14 The PSC/PUC would not have to decide which side gets the

new NPA, so no winners and losers.
15 Does not s lit cities or counties into different area codes.
16 Kee s communities of interest intact.
17 No impact on some wireless carriers that have to reprogram

handsets manuall .
18 No technical impacts to number portability, text messaging Ol

multimedia messaging.

lllll
.====
lllll
IIIII
IIIII
lllll
IIIII
!!!!!
lllll
lllll
II!!!

iiiii



o_

l Q

0 I¢_

19 An all services overlay is simpler to implement from both a
technical and customer education perspective and prevents
havin to educate customers twice.

20 An all services overlay would have a consistent local dialing
pattern, as opposed to a concentrated overlay that could
have two different t es of local dialin in the 480 NPA.

21 Helps move customers toward universal 10-digit dialing,
recognizing the inevitable move of technology towards an
internet rotocol network, which re uires 10-di it dialin .

Overla Cons:

1

2
I»

3
_

4

Ic 1¢ »5
6

Consistent with FCC regulations, the relief plan would require
10-digit dialing for all local calls within and between the 480
NPA and the new NPA.
Financial costs to add NPA to Signage and printed material
where onl 7-di it number is shown.
Customers need to reprogram phone systems for I0-digit
dialin : faxes, alarms, etc.
Customers would have to reprogram any auto-dialing
equipment currently programmed to dial 7-digits to dial 10-
digits, equipment such as alarm systems, PSAP dial systems,
security gates, PBXs, life safety systems, computer modems,
voicemail s stems, fax machines, etc.
Loss of eo a hic identit with an overla .
Confusion between local and toll calling - l0-d Vs l+l0-d in
some states.

IIIII
IIIII
IIIII

IIIII

iiiii
iiiii

NPA Split Pros and Cons
NPA S lit Pros:

Alternative #

1

2

3

4
5

roected lives are more balanced.6

Customers retain seven-digit dialing for all calls within the
same NPA.
Maintains seven-digit dialing for local calls within the same
NPA.
Approximately % of customers would experience no change
if the kee the 480 NPA.
Proected lives are balanced.
The projected lives are slightly more balanced than alterative
#
The

lllll
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II!!!
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7 This alterative allows to maintain
o elations on one side of the s lit line.

8 O eratin territo is ke t intact.
9 Retains the eo ra hic identi with one area code.
10 Kee S the cities on both sides of the s lit lines intact.

II!!!

NPA S lit Cons:
Alternative #

1 operating territory between twoSplits
NPAs.

IIQ2
3

_

Q

I•»

4

5

6

7

I0¢
8

9
» o¢ Q

| _

I |_

EAS callin is cavil disru red.
Projected lives are imbalanced, _ years difference, least
balanced of the split alternatives, could become more
imbalanced if demand Chan yes in future ears.
Requires approximately % of NPA customers to change
their area code, thus creative y winners and losers.
Requires NPA change for approximately % of NPA
customers.
Requires half of the businesses to incur costs to change their
advertising for tele hone #'s and stationer .
Financial impact to half of businesses to incur costs to change
their advertising for telephone #'s and stationery if currently
show 10-di it tele hone numbers or are close to the s lit line.
Creates widespread customer 10-digit dialing confusion across
the new NPA bounds .
All NPA customers previously went through a split _ years
a o and half will have to Chan e a an.

10 Difficult PSC/PUC decision on which side retains the old
NPA.

II Longer time period needed for service providers to implement
this t e of relief.

12 Customers whose numbers change must contact friends, family
and business associates with the tele hone Chan es.

13 More complicated and costly to implement for service
roviders in their billin , translations and database s stems,

14 S lits affect alarm s stems and E-911 databases.
15 Negative impacts to E911, industry and alarm system

databases that must be updated with customers' new telephone
numbers.

16 Negative impact to directories and directory assistance
databases that must be updated with customers' new telephone
numbers.

'
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17 Timing of publication of telephone directories must be
coordinated with the in lementation of the new NPA.

18 Split has a larger impact to greater number of existing
customers due to change in existing customers' telephone
numbers.

19 Split requires significant challenges to service provider's
o erational su ort s stems and network elements.

20 Splits cause customer confusion with caller ID during
in lementation.

21 Older wireless handsets without over-the-air programming
must be manually programmed for those numbers that are
Chan in .

22 Splits require the old and new NPAs to be synchronized with
the NPAC database to ensure accurate call routing and
facilitation of ort re rests.

23 Splits require a more challenging customer education process
for service providers that have customers on both sides of the

I QI

I I

Ic •_ _

o

I

s lit line.
24 This s lit disru ts the SP's host-remote switch arran ement.
25 S lits re uire the 800/SMS database to be u dated.
26 S lits reduce the so a hic area served b one area code.
27 Splits the city(s), counties or legislative districts into different

area codes.
28 S lits communities of interest.
29 For some wireless carriers, text messaging and multimedia

service can only handle one version of the 10-digit number so
they will fail if they are sent using the old area code during
ermissive dialin .Q

iii!!
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Relief Planning Meeting Aid.
Dialing Plans and Implementation Intervals

This meeting aid has examples of industry developed dialing plans and implementation
schedules to assist the participants in their decision of the relief alternatives being
considered.

OVERLAY DIALING PLAN MEETING AND IMPLEMENTATION SCHEDULE

OI Dialin  PlanT c o f Call I

Local Call 10 digits (NPA-NXX-XXXX)*
¢

oQ

Call Termination in
Home NPA (HNPA) or
Forei In NPA (FNPA)

HNPA or FNPA
HNPA or FNPA

1+10 di its l+NPA-NXX-XXXX
0+10 digits (0+NPA-NXX-XXXX)

Toll Call
Operator Services

Credit card. collect. third art
* l+l0 digit permissible at each service provider's discretion

TIMEFRAME
6 months
6 months

o_

\

I

EVENT
Network Pre oration Period
Permissive 10-Digit Dialing and Customer Education Period
(Calls within existing NPA can be dialed using 7 or 10 digits)
Mandatory dialing period begins at the end of the Permissive
Dialin Period
First Code Activation after end of Permissive dialing period l month (after Mandatory
Efecrive date or codes from the new NPA Dial in Period

Total lm lementation Interval 13 months
* CO codes in the new NPA will not be assigned until all available codes in the original NPA
have been exhausted.

SINGLE NPA TRANSITIONED TO loDD OVERLAY IMPLEMENTATION SCHEDULE

TIMEFRAME

l

EVENT
Customer Education and Network

Pre oration Period Be ins_

Implementation Start Date selected by the
Industry

months after the Implementation Start Date
selected by the Industry

Customer Education and Network
Preparation Period Ends

months after the Implementation Start Date
selected by the Industry

Effective date of the new NPA (and
earliest possible CO code activation)*

* CO codes in the new NPA will not be assigned until all available codes in the original NPA
have been exhausted.
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Relief Planning Meeting Aid
Dialing Plans and Implementation Intervals

TIMEFRAMEEVENT
Network 8 Months

I

1 Month after the completion of customer
education and network preparation period

Customer Education and
Pre oration Period

Earliest Activation of CO Codes in the
new NPA

* CO codes in the new NPA will not be assigned until all available codes in the original NPA
have been exhausted.

GEOGRAPHIC SPLIT DIALING PLAN AND IMPLEMENTATION SCHEDULE

I II Dial in P lanT e of Call
Local call •_

Q

Call Termination in
Home NPA (HNPA
Foreign NPA (FNPA)

HNPA or FNPA
HNPA or FNPA

7 di its (NXX-XXXX)
10 digits (NPA-NXX-XXXX)

1+10 di bits 1+NPA-NXX-XXXX
0+10 digits (0+NPA-NXX-XXXX)

Toll call
Operator Services

Credit card. collect, third aN

T I ME F RAMEEVENT
0 6 months

6 months

Q

3 months
End of Recording Period

l 15 months

Network Pre oration Period
Permissive dialing to the old or new NPA and Customer
Education Period (Calls within the home NPA can be dialed
using 7 or I() digits. Calls using the old or new NPA to those
changing to the new NPA are acceptable)
Mandatory dialing period begins at the end of the Permissive
Dialing Period
Recorded Announcement Period
First Code Activation
Effective date or codes from the new NPA

Total lm lementation Interval



Relief Planning Meeting Aid
Customer Education and Technical Milestones

This meeting aid is a compilation of industry developed customer education and
technical milestones. This list is prepared to assist the participants in choosing
the milestones that will be applicable to the specific NPA relief planning project.

Customer Milestones:

Res onsibili
1

_ _

l ! I!! 2
3

4

0¢ 0Q

5

6

Issue first customer notification
(e.g., bill messages, bill inserts,
direct mail, text messa in , email)
Issue initial less release
Send Special letters to PSAPs and
Director Publishers
Update social media with
information regarding additional
overlay
Update websites with information
re ardin additional overla
Develop language for use in
Directories to alert the consumers
of 10-digit dialing and the new area
code.
After Permissive 7 and l0-Digit
Dialin Be insI I

7

8

9

•_ •_

Issue second customer
notification(e.g., bill messages, bill
inserts, direct mail, text messaging,
email
Send Special letters to Alarm and
Safety, Directoiy, Pay Telephone &
PSAPs.
Update social media with
information regarding additional
overla

10 Update websites with information
re ardin additional overla

II Issue second (Mandatory) press
release

_____I__



Relief Planning Meeting Aid
Customer Education and Technical Milestones

Technical Milestones :

1

2

3

4 are
I

Obtain industry test code from
NANPA and activate the test number.
Open the test code in carriers'
network.
LERG updates in BIRRDS or via
AOCN. (i.e. routing changes,
rehomes, change from 7 to 10
terminating digits at end office and at
access tandem, etc.
Ensure Highway boxes
ro rammed with 10-di it dialin .II_ I

_

_
6 Create Permissive Dialing Industry

Contact List

I

__

7 Establish NPA Specific type of
Trunks

8 Completion of 10-digit signaling
transition between carriers' networks

9 Require email from service providers
when the l0-digit signaling transition
between carriers' networks has been
com feted.

10 Update on all speed calling, call
forwarding numbers and voicemail
options in embedded database to
reflect 10-di it dial in 7

11 Recorded announcements in Place
and Tested

__
12 CorNirm new ESN/NPD has been

established for the new NPA
13 Ensure SRDB table has new NPA

built in
14 Notify PSAPs, PSALI customers and

County Coordinators (1st and 2nd
Notification)

15 Review and Submit CLEC Trunk
Order Re rests to local rovider if

ii
. _ _ , •  _

II -  _

ii

!!1I

II
II
II

__2_



Relief Planning Meeting Aid
Customer Education and Technical Milestones

I I I

| ___

needed
16 U date PSAP e ui rent
17 Trunk Orders Com fete
18 Build E911 Network/Tandem

Translations
19 Verify if all PSAP work has been

com feted
20 Activate E911 Network/Tandem

Translations

II
ii
It
II

3
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480 NPA Background Information

Relief Planning Background and Assumptions:
The 480 NPA was introduced in 1999 when it was part of a double split from the 602 NPA creating both the 480
and 623 NPAS which split the Phoenix rate center between all three NPAs.

The 480 has only one rate center: Phoenix. lt serves counties of Maricopa and Pinal. The 480 serves cities
including but not limited to Chandler, Gilbert, Mesa, Phoenix, the state capital, Tempe, Scottsdale and Sun
Lakes. The 480 is bordered on the north by the 623 and 928 NPAs, to the east by the 520 and 928 NPAs, to the
south by the 520 NPA and to the west the by the 602, 623 and 928 NPAs.

CO Code Summary:
As of March 27, 2021, the 480 NPA has 717 codes assigned, 64 codes available for assignment and 22 Un-
Assignable codes. There are 40 service provider OCNs that are code holders in the 480 NPA and two OCNs that
are only thousand-block holders in the NPA.

As of March 27, 2021, the 602 NPA has 70] codes assigned, 76 codes available for assignment and 23 Un-
Assignable codes. There are 39 service provider OCNs that are code holders in the 602 NPA. As of the same
date, the 623 NPA has 276 codes assigned, 501 codes available for assignment and 23 Un-Assignable codes.
There are 40 service provider OCNs that are code holders and five (5) OCNs that are only thousand-block
holders in the NPA.

Exhaust Forecast:
The October 2020 NRUF (Numbering Resource Utilization/Forecast) and NPA Exhaust Analysis ("2020 NRUF
Report"), published by NANPA, indicates that the 480 NPA will exhaust during the first quarter of 2024. Relief
planning for an additional overlay NPA is to start in the first quarter of 2021.

NPA RELIEF PLANNING TOOL ASSUMPTIONS FOR 480 NPA

PROJECTED EXHAUST DATE.....................................lQ2024
ANNUALIZED CODE DEMAND PROJECTION..
MONTHLY CO CODE DEMAND PROJECTION................l.7
NXX Assignment Data February 202 I
ReliefRecommendation..............................................All-Services Distributed Overlay

II Dialing Plan
CURRENT DIALING PLAN

T e of Call Call Termination in
Local call

c

Toll Call
I

l

|»
I

Home NPA HNPA
Forei nNPA FNPA
Home NPA HNPA

Forei NPA FNPA
HNPA or FNPA

7 di its NXX-XXXX
10 di its NPA-NXX-XXXX

1+10 di its (1+ NPA-NXX-XXXX)
1+I0 di its I+NPA-NXX-XXXX
0+l 0 digits (0+NPA-NXX-XXXX)Operator Services

Credit card, collect, third
a
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Arizona 623 NPA Rate Center Map PA][NAN
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Arizona
NXX Summary Data as of 3/27/2021

NPA M MM
717 701 276

23

76
23

501

22
61

Assigned NXXs
Protected NXXs
Reserved NXXs

Unavailable NXXs
Available NXXs

800 800800Total

Code Assignment History
12

10

13

5

7
17
2*

2016 17

2017 16

2018 19

2019 21

2020 27

2021 6*

*As of March 27, 2021

Note: Unavailable indicates codes that are unavailable for assignment. These
codes include, but are not limited to, test and special use codes (e.g., 958, 959,
555, time), N11 and other unique codes (e.g., 976, 950) and codes
with special dialing arrangements (e.g., 7-digit dialing across
NPA boundary).

" -- a - a - a -1 - 4 - a - -_ _ __ _ _- -" -_ - - _ _ _ -- -I H - -l n _ _ _- - 2 -_ _ _l m _ _ _- - -_ _ _ _ _ _ _ _ _ _- - - !_ _ _ _ _ _ _ _ _ _- -______- -_ - - _ _ _ -_ _ _ _ _ _ __ _j !_ - - _ _ _ _- ! - !- ! - !_ " _ _ -_ - -____" -_--__-_ _ _ _ _ _ _



POOLING STA TISTICS
Provided By: Cecilia McCabe

ST/NPA: AZ 480

4/28/21

3/14/02

AZ 602
4/28/21

2/14/02

AZ 623
4/28/21

12/18/02

MEETING DATE:

POOL START DATE (PSD)
RATE CENTERS

# Total
# Mandatory

# Mandatory-Single Service Providers (M*)
# Optional
# Excluded

BLOCKS ASSIGNED
124174250# Total

(For time period 4/01/20 - 3/17/21)

BLOCKS AVAILABLE
324 13#Total

(As of preparation date: 3/17/21)

CODES ASSIGNED

18

25

22

13

12

3

# Total
# j?)r Pool Replenishment

# for Dedicated Customers
# for LRNs

(For time period 4/01/20 - 3/17/21)

CODES FORECASTED
5
5

5
5

# Total
# for Pool Replenishment and Dedicated Customers

# for LRNs
(For the next twelve months as of 3/17/21)

_ _ _- - - __ - - _ _ -" u nn u "" " "- - _
- - --- - -
- - --_ - -- I
" i n" _ -_ _ _-- _ _"- I t-- - -I



480 NPACOdeHolder List

CompanyNPA Complex
AIRUS, INC. AZ
TELNYX LLC
EXIANT COMMUNICATIONS LLC

MIDVALETELEPHONE EXCHANGE, INC.

GREATWESTSERVICES, LTD. -ARIZONA

LEVEL 3 COMMUNICATIONS, LLC - AZ

MCC TELEPHONY OF THE WEST, LLC - AZ

CSC WIRELESS, LLC

GLOBAL CROSSING LOCAL SERVICES, INC.-AZ

BRIGHTLINK COMMUNICATIONS, LLC

XO ARIZONA, INC.
T\NILIO INTERNATIONAL, INC.

CENTURYLINK COMMUNICATIONS, LLC

METRO pcs, INC.
PEERLESS NETWORK OF ARIZONA, LLC - AZ

BANDWIDTH.COM CLEC, LLC -AZ

VOIP INNOVATIONS, LLC -
NEW CINGULAR WIRELESS pos, LLC .

ONVOYSPECTRUM, LLC

ONVOY, LLC -AZ

T-MOBILE USA, INC.
CELLCO PARTNERSHIP DBA VERIZON WIRELESS -AZ

COMCAST PHONE OF ARIZONA, LLC - AZ -
USA MOBILITY WIRELESS, INC.

SPRINTSPECTRUM L.P.

AMERICAN MESSAGING SERVICES, LLC

COX ARIZONA TELCOM, INC. -AZ

ELECTRIC LIGHT\NAVE LLC DBA ALLSTREAM

MCLEODUSA TELECOMMUNICATIONS SERVICES, INC.-AZ

TELEPORT COMMUNICATIONS AMERICA, LLC - AZ

MCIMETRO ACCESS TRANSMISSION SERVICES LLC

YMAXCOMMUNICATIONS CORP. -AZ

AT&T LOCAL
LEVEL 3 TELECOM OF ARIZONA, LLC - AZ

SADDLEBACK COMMUNICATIONS COMPANY

018J

073H

114J

2226

2524

3285

3476

425J

4360

478J

4793

506J

508J

5562

579F

587F

597F

6010

624H

630E

6529

6572

657E

6630

6664

6906

7078

7175

7184

7217

7229

722 E

7421

7552

7991

815H

939H

947E

9636

965H

480
480
480

480
480
480
480

480
480
480
480

480
480
480
480

480
480
480
480

480
480
480
480
480

480
480
480

480
480
480
480

480
480
480
480

480
480
480
480

480

RCLEC, INC. -AZ
COMMIO, LLC
GILA LOCAL EXCHANGE CARRIER, INC. -AZ

QWEST CORPORATION

FRACTEL, LLC



Thousand-Block Holders not Assigned CO Codes

NPA Complex

480

480

232C

663G

CITYNET ARIZONA, LLC AZ

RE-INVENTTELECOM, LLC -AZ



602 NPACOdeHolder List

NPA Complex Company
TELNYX LLC

ADVANCED TELECOM SOLUTIONS LLC

VONAGENENNORKINC

CHYNETAWZONALLC-AZ

HDCARRWRLLC

LEVEL 3 COMMUNICATIONS LLC -AZ

WIDE VOICE LLC -AZ

GLOBAL CROSSING LOCAL SERVICES INC.-AZ

XOARMONAINC

CENTURYLINK COMMUNICATIONS LLC

METRO PCS INC.
PEERLESS NETWORK OF ARIZONA LLC -AZ

BANDWIDTH.COM CLEC LLC - AZ

NEW CINGULAR WIRELESS PCS LLC

ONVOYSPECTRUM LLC

ONVOYLLC-AZ

T-MOBILE USA INC.
CELLCO PARTNERSHIP DBA VERIZON WIRELESS AZ

COMCASTPHONEOFARQONALLC-AZ

USA MOBILITY WIRELESS INC.

RE-INVENTTELECOM LLC AZ

SPRINTSPECTRUM L.P.

AMERICAN MESSAGING SERVICES LLC

TOUCH TONE INTERACTIVE INC.

COXARMONATHCONHNCAZ
ELECTRIC LIGHTWAVE LLC DBA ALLSTREAM

MCLEODUSA TELECOMMUNICATIONS SERVICES INC.-AZ

TELEPORT COMMUNICATIONS AMERICA LLC .. AZ

MCIMETRO ACCESS TRANSMISSION SERVICES LLC

YMAX COMMUNICATIONS CORP. -AZ

GEUMK COMMUNMAWONSMC.

AT&TLOCAL

LEVEL 3 TELECOM OF ARIZONA LLC AZ

NORTH COUNTY COMMUNICATIONS CORP.

INTRADO COMMUNICATIONS LLC

GMALOCALEXCHANGECARRERINC-AZ

QWEST CORPORATION

FRACTELLLC

AIRESPRING INC.

073 H

181J

197D

232C

321]

3285

410H

4360

4793

508J

5562

579F

587F

6010

624H

630E

6529

6572

657E

6630

663G

6664

6906

6908

7078

7175

7184

7217

7229

722E

7389

7421

7552

8293

8906

947E

9636

965H

996H

602
602
602

602
602
602
602

602
602
602
602

602
602
602
602

602
602
602
602

602
602
602
602

602
602
602
602

602
602
602
602

602
602
602
602

602
602
602
602



623 NPACOdeHolder List

NPA Complex Company
623
623
623

623
623
623
623
623

623
623
623

623
623
623
623

623
623
623
623

623
623
623
623
623

623
623
623

LEVEL 3 COMMUNICATIONS LLC - AZ

GLOBAL CROSSING LOCAL SERVICES INC.-AZ

XO ARIZONA INC.
CENTURYLINK COMMUNICATIONS LLC

TON80 COMMUNICATIONS LLC

METRO PCS INC.
RADIANTIO. LLC
PEERLESS NETWORK OF ARIZONA LLC -AZ

BANDWIDTH.COM CLEC LLC - AZ

NEW CINGULAR WIRELESS PCS LLC

ONVOYSPECTRUM LLC

ONVOY LLC -AZ
T-MOBILE USA INC.
CELLCO PARTNERSHIP DBA VERIZON WIRELESS - AZ

COMCAST PHONE OF ARIZONA LLC - AZ

SPRINTSPECTRUM L.P.

AMERICAN MESSAGING SERVICES LLC

COX ARIZONA TELCOM INC. AZ

ELECTRIC LIGHTWAVE LLC DBA ALLSTREAM

MCLEODUSA TELECOMMUNICATIONS SERVICES INC.~ AZ

TELEPORT COMMUNICATIONS AMERICA LLC - AZ

MCIMETRO ACCESS TRANSMISSION SERVICES LLC

AT&T LOCAL

LEVEL 3 TELECOM OF ARIZONA LLC - AZ

GILA LOCAL EXCHANGE CARRIER INC. -AZ

QWEST CORPORATION

FRACTEL LLC

3285

4360

4793

508]

516]

5562

566J

579F

587F

6010

624H

630E

6529

6572

657E

6664

6906

7078

7175

7184

7217

7229

7421

7552

947E

9636

965H



Thousand-Block Holders not Assigned CO Codes

NPA Complex

TELNYX LLC

ACCIPITER COMMUNICATIONS INC

CWYNETAWZONALLC-AZ

RE-INVENTTELECOM LLC -AZ

YMAX COMMUNICATIONS CORP. -AZ

073H

2 1 9 1

232C

663G

722E

623

623

623

623

623



RATE CENTERTABLE

'abbreviated Rate CenteNPA l
PHOENIX480

NPA Abbreviated Rate Center_
602 PHOENIX

NPA
623

Abbreviated Rate Center
PHOENIX



480 NPA - RELIEF ALTERNATIVES

ARIZONA
Numbering Plan Area Bom on Date: March 1, 1999

NPA RELIEF PLANING TOOL ASSUMPTIONS

NRUF
PROJECTED EXHAUST
ANNUALIZED CODE DEMAND PROJECTION.....
MONTHLY CO CODE DEMAND PROJECTION...

NXX Assigllmentdata . October 2020
.......lQ2024

.....20
. 1 .7
....Feb1ualy l, 2021

0IT e of Call Dialin Plano

Local Call

Toll Call Q

CURRENT DIALING PLAN
Call Termination in
Home NPA (HNPA)

Foreign NPA (FNPA)
HNPA or FNPA
HNPA or FNPA

7 digits INXX-XXX)
10 digits (NPA-NXX-XXXX)

1+10 di its l+NPA-NXX-XXXX
0+l0 digits (0+NPA-NXX-XXXX)

I

Operator Services
Credit card, collect, third art

TRANSITION to 10-DIGIT DIALING for 988 as 3-DIGIT ACCESS to NATIONAL
SUICIDE PREVENTION LIFELINE

Per NANPA Planning Letter PL-556, on July 16, 2020, the FCC adopted an Order (FCC 20-
100) approving the designation of 988 as the 3-digit abbreviated dialing code for the national
suicide prevention and mental health crisis hotline, requiring all telecommunications caniers,
interconnected Voice over Internet Protocol (VoIP) providers, and one-way VoIP providers
(covered providers) to make any network changes necessary to ensure that users can dial 988
to reach the existing National Suicide Prevention Lifeline: 1-800-273-8255 / 1-800-273
(TALK) by July 16, 2022.1 The Order requires covered providers to implement mandatory
10-digit dialing in NPAs that use both 7-digit dialing and 988 as an NXX. The 480 NPA is
included in the requirements of this FCC order.

TIMEACTION DATE

Start of Network Preparation
and Customer Education

J uly 16, z020
(This starts the 9.5-monrh period
prior to permissive dialing effective
date for cancers to implement
pcnnissive 10-digit
dialing in their networks and start
educating customers about the
upcoming dates.)



12:01 am local timeStart of permissive 10-digit
dialing ("permissive 10-digit
dialing effective date")

12:01 am local timeEnd of permissive dialing and
start of
mandatory 10-digit dialing
("mandatory 10-digit dialing
effective date")

12:01 am local timeEnd of mandatory 10-digit
enforcement implementation

April 24, 2021
(This is the date communicated to
customers as the "permissive
dialing date" and starts the 6-month
period where customers start
practicing dialing 10 digits
and reprogram CPE as needed, this
is typically a 6month period in an
overlay implementation.)

October 24, 202 l
(This is the date communicated to
customers as the "mandatory
dialing date" and starts the 8.5~
month period where carriers can
start enforcing mandatory 10-
digit dialing through their carrier-
specific rolling cut schedule. This
is not a flash cut.
July 15, 2022
(This is the deadline by which
carNets must have completed their
rolling cuts to enforce mandatory
10-digit dialing.)

12:01 am local time July 16, 2022Covered providers shall
transmit all calls initiated by
an end user dialing 988 to the
current toll-free access
number for the National
Suicide Prevention Lifeline,
presently 1-800-
273-8255 (TALK)

During the permissive dialing period, subscribers may dial local calls on either a 7-digit or 10-
digit basis but will be encouraged to dial 10 digits. After the permissive dialing period ends,
all calls should be dialed using 10 digits. Carriers are strongly encouraged to prepare their
switches to begin signaling 10 digits prior to the mandatory 10-digit dialing effective date for
customers.

Coincident with the mandatory 10-digit dialing effective date on October 24, 2021, the
dialing plan will be as follows, unless the stateMPA has a different dialing plan.

II Dialin PlanT eofCall I

Local Call

10 digits (NPA-NXX-XXXX)*

0_

OVERLAY DIALING PLAN
Call Termination in
Home NPA (HNPA)

Foreign NPA (FNPA)
(including Extended Area
Service (EAS) calls)

HNPA or FNPA
HNPA or FNPA

1+10 di its 1+NPA-NXX-XXXX
0+I0 digits (0+NPA-NXX-XXXX)

Toll Call
Operator Services

Credit card, collect. third art
1+10 digit permissible at each service provider's discretion



I PA RELIEF ALTERNATIVES

OVERLAY ALTERNATIVE

ALTERNATIVE #1 _ ALL SERVICES DISTRIBUTED OVERLAY
A new NPA code would be assigned to the same geographic area occupied by the existing
480 NPA. Customers would retain their current telephone numbers, however, ten-digit
local dialing by all customers within and between NPAs in the affected area would
be required. Codes in the overlay NPA will be assigned upon request with the effective
date of the new area code. At exhaust of the 480 NPA all future code assignments will be
made in the overlay area code. The projected life would be:

Total CO Codes = 737
Total Rate Centers = 1
Area Code Life in Years 35 years

ALTERNATIVE #2 - NPA BOUNDARY ELIMINATION OVERLAY
The boundary between the existing 480, 602 and 623 NPA codes would be eliminated and the
480, 602 and 623 NPAs would be assigned to the same geographic areas occupied by the
existing 480, 602 and 623 NPAs. The 480, 602 and 623 NPA customers would retain their
current telephone numbers, however, ten-digit dialing for all calls by all customers within and
between the 480, 602 and 623 NPAs affected area would be required. Available central
office codes in the 602 and 623 NPAs will be assigned upon request in the 480 area with
the effective date of the new area code boundary and available 480 NPA central office
codes could be assigned upon request in the 602 and 623 NPA area. At exhaust of the 480
NPA, all future NXX code assignments will be made from the 602 and 623 NPAs code
supply of central office codes. The 602 NPA has one rate center (PHOENIX) and the
projected exhaust is 3Q2027. The 623 NPA has one rate center (PHOENIX) and the
projected exhaust is more than 30 years out. Eliminating the boundaly between the 480, 602
and the 623 NPAs would have a combined life of 26 years and would save two NPAs.

602 NPA480 NPA
Total CO Codes = 737
Total Rate Centers = 1

Total CO Codes = 724
Total Rate Centers = 1

623 NPA
Total CO Codes = 299
Total Rate Centers = 1

Combined Area Code Life in Years = 26 years

GEOGRAPHIC SPLIT ALTERNATIVE

Per Section 5.6.2 of the NPA Code Relief Planning & Notification Guidelines (ATIS0300061)
an overlay is the only relief option of the 480 NPA.



Where NPA reliefis required for a single NPA area and NANPA has determined that
only an overlay alternative will meet the guidelines, or the NPA is scheduled to
transition to 10-digitdialing or has already transitioned to 10-digit dialing, then the
Initial Planning Document, relief planning meeting, and industry consensus to
recommend an overlay is not required.
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Alternative #2 Boundary Elimination Overlay of 480 / 602 / 623 NPA [NANPA]
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